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This report is for the information of Council. 

Background 

On June 21, 2021, the Federal Government launched the Clean Fuels Fund, a $1.5 
Billion fund to ensure Canada’s economy will be powered by clean power and clean 
fuels to meet its goal of net-zero emissions by 2050.  

At the July 15, 2019 meeting, Chatham-Kent Council unanimously declared a Climate 
Emergency, joining an international effort to change the way we deal with the negative 
effects of climate change. Administration was tasked with developing a climate change 
action plan to bring options for long term solutions, and at the June 6, 2022 meeting, 
Council reaffirmed their commitment to the Climate Change Action Plan project and the 
corporate priorities identified, one of which is Waste Management. 

The Chatham-Kent Waste to Energy Project comprises an industrial anaerobic digester 
built to process industrial organic wastes (ICI) that would otherwise be disposed of in a 
landfill and turn the waste into Renewable Natural Gas (RNG). Greenfield Global 
currently operates a similar plant in Varennes, Quebec and has been very successful in 
serving over 30 local municipalities in the area south of Montreal. A plant in Chatham-
Kent will provide significant environmental benefits and outcomes of this project fully 
align with Council Strategic Direction related to climate.  

At its September 27, 2021 meeting, Council endorsed recommendations in support of 
the Waste to Energy project, including the continued due diligence of legal contracts 
and financial reviews. 

  



Waste to Energy Project Update 2 

Comments 

The due diligence process has continued over the last year with a significant amount of 
staff time invested in the project, and this remains a top priority of staff.  

The Federal Government currently has not approved or rejected the Clean Fuels Fund 
Application. It currently sits in step 3 of the process with the Evaluation Committee.  

Regardless of the potential federal grant/loan opportunity, Administration and Greenfield 
Global staff continue to build the business case of the project. High construction inflation 
has complicated the process; however, prices for steel and other inputs seem to have 
now stabilized. 

The team along with external capital project experts are contemplating the possibility of 
combining Phase 1 (ICI waste including Public Utilities Commission [PUC] sludge) and 
Phase 2 (Source Separated Organics). Final engineered costing estimates on the 
combined project are due this fall.  

To date, the review of revenue streams has been positive. 

Work is continuing with the assistance of external legal staff in addressing the legal 
governance structure and agreements required. 

It is expected that Council will be considering a final decision on this project in 2022 Q4 
or 2023 Q1 with the plant potentially operational in 2025. 

Consultation 

The Chief Financial Officer, the General Manager, PUC and the Director, Legal 
Services have been engaged in consultation with Greenfield Global, external legal 
counsel and capital financial experts for the past several months.  

Financial Implications 

There are no financial implications at this time. Administration will present Council with 
final recommendations and seek confirmation of the municipality’s investment once due 
diligence has been completed.  

Prepared by: Gord Quinton, MPA, CPA, CGA 
Chief Financial Officer / Treasurer / General Manager, Finance, Budget, 
Information Technology & Transformation 

Attachments: None 


